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ESTIMATE RUN 08/02/2007

ESTIMATE SUMMARY 10:14:21
CONTID: C16034 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16034-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 7.0 DAYS TIME ALLOW: 100 WORK DAYS
EJMT 24.9 KV SERVICE PERCENT TIME: 7.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: IM 0703-319
EJMT 24.9 KV SERVICE
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
GECO/KIMSEY LLC dba GUARANTEE ELECTRICAL CONTRACTING PAY PERIOD ENDING 08/02/2007 DATE TIME STARTED 04/02/2007
21250 EAST 31ST CIRCLE DATE LET 01/25/2007 DATE WORK BEGAN 04/02/2007
DATE AWARDED 02/06/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/12/2007 DATE ACCEPTED
AURORA CoO 80011 303 373 2400 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 652,240.76 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 542,660.97 NON-PARTICIPATING 402,036.41 101,633.53
PERCENT COMPLETE : 61.64% TOTAL EARNINGS 402,036.41 101,633.53
FUNDS AVAILABLE: $ 250,204.35 STOCKPILED MATERIALS 1,754.92 =5,264.74
GROSS EARNINGS 403,791.33 96,368.79
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,139.91 -605.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 395,651.42 95,763.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 395,651.42 95,763.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95,763.47
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PCN: 16034-BID ESTIMATE RUN 08/02/2007
PROJECT: IM 0703-319 ESTIMATE NO: 0004 10:14:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00032 SOIL CONDITIONING 0.250 0.000
ACRE 0.000 0.00
2,952.00000 0.000 0.00
0065 213-00002 MULCHING (WEED FREE HAY) 0.250 0.000
ACRE 0.000 0.00
1,652.00000 0.000 0.00
0070 213-00061 MULCH TACKIFIER 30.000 0.000
1B 0.000 0.00
12.03000 0.000 0.00
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 70.000 0.000
cYy 0.000 0.00
22.44000 0.000 0.00
0080 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
SY 69.000 5,575.20
80.80000 69.000 5,575.20
0085 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 0.000 0.000
cYy 0.000 0.00
80.80000 0.000 0.00
0090 603-30030 30 INCH STEEL END SECTION 2.000 1.000
EACH 1.000 400.80
400.80000 2.000 801.60
0095 603-50024 24 INCH PLASTIC PIPE 70.000 40.000
LF 30.000 1,074.00
35.80000 70.000 2,506.00
0100 604-50200 MANHOLE RING AND COVER 23.000 13.000
EACH 9.000 41,778.00
4,642.00000 22.000 102,124.00
0105 613-00400 4 INCH ELECTRICAL CONDUIT 650.000 188.800
LF 270.000 18,775.80
69.54000 458.800 31,904.95
0110 613-05000 DIRECT-BURIAL CABLE 8,700.000 0.000
LF 0.000 0.00
7.54000 0.000 0.00
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PCN: 16034-BID ESTIMATE RUN 08/02/2007
PROJECT: IM 0703-319 ESTIMATE NO: 0004 10:14:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-10000 WIRING 1.000 0.800
LS 0.150 20,262.00
135,080.00000 0.950 128,326.00
0115 MATERIAL ALLOWANCE WIRE 0.200
L S -0.150 -5,264.74
35,098.28000 0.050 1,754.91
0120 626-00000 MOBILIZATION 1.000 0.985
LS 0.000 0.00
50,000.00000 0.985 49,250.00
0125 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0130 700-70011 F/A PARTNERING 3,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 960.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0145 700-70190 F/A ELECTRIC SERVICE 30,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70380 F/A EROSION CONTROL 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0155 700-70492 F/A TRAFFIC CONTROL FOR INSTALLATION 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,800.000 1,434.000
LF 16.000 281.76
17.61000 1,450.000 25,534.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0201 604-39000 MANHOLE SPECIAL 2.000 2.000
EACH 0.000 0.00
7,453.33000 2.000 14,906.66
0202 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 150.000 122.200
cy 0.000 0.00
115.00000 122.200 14,053.00
0203 900-00014 ADDED ITEM (LUMP SUM)/ REPLACE ELECTRICAL WIRING IN 1.000 0.000
EAST BUILDING OF EJMT
LS 1.000 10,404.37
10,404.37000 1.000 10,404.37
CAT 0200 CURRENT AMT $ 652,240.76 $ 96,368.79 % 403,791.32
PROJECT TOTAL CURRENT AMT § 652,240.76 $ 96,368.79 $ 403,791.32



